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SSUMMARYUMMARY   
 

The Landlord mission area consists of the Landlord Project, WBS 1.5.1, Project Baseline Summary 
(PBS) RL-TP13. 
 
NOTE:  Unless otherwise noted, the Safety, Conduct of Operations, Milestone Achievement, and 
Cost/Schedule data contained herein is as of September 30, 2000.  All other information is as of 
October 19, 2000. 
 
The Landlord Project FY 2000 overall performance exceeded expectations.  The project’s focus on 
meeting the Multi-Year Work Plan commitments remained a high priority and as a result, 100 percent of 
the planned milestones were successfully completed ahead of schedule.  Outlined below are the most 
significant FY 2000 accomplishments. 
 

Top 5 Accomplishments for FY 2000Top 5 Accomplishments for FY 2000   
 
Legacy rail cars destined for burial as low-level waste were successfully diverted by decontaminating 
and excessing for sale or re-use. A contaminated 100-ton well car was prepared for offsite transport, 
loaded on a truck at the 212R Rail Siding on July 12 and shipped to a vendor in Tennessee for the 
DOE Shield Block Program.  The well car disposition was completed in August when the wheels were 
buried onsite in the low-level burial grounds (RL Milestone LLP-00-450).  One flat car was transferred 
from DOE-RL ownership to the Tri-City Asset Reuse Corporation (TARC) and two more were 
prepared for transfer (Completion and Removal). 
 
Capital equipment upgrade costs were avoided by free releasing and selling four regulated and two non-
regulated cranes at auction generating over $700K in total revenue.  The money was used to purchase a 
new 70-ton hydraulic mobile crane for use in the Tank Farms (Momentum). 
 
The Landlord Master Plan was developed, which will integrate mission requirements with physical 
infrastructure capabilities and develop tactical planning aligned with the desired end state.  The plan 
establishes detailed plans for nine functional areas within the Landlord Project, consistent with the Site’s 
Strategic Objectives.  Opportunities exist to shore-up the Landlord Project’s Lifecycle Baseline, in 
concert within the projects identified in the Master Plan.  The plan also applies a commercial municipal 
approach to site planning and management.  This process will be renewed annually (Progress). 
 
The demolition phase of Project L-270, “Emergency Services Renovation, 200 Area,” was completed 
on February 24, 2000.  This demolition removed the 609C wing of the 200 Area Fire Station, which 
was required to make way for the construction of the new living quarters/administration addition 
(approximately 11,000 square feet) (Momentum). 
 
RL Milestone LLP-00-435, “Project L-312, 2101M, MO-235, and Associated Buildings Storm 
Drainage Resolution” construction was completed one week ahead of the scheduled completion date of 
August 4, 2000.  This milestone helps resolve storm drainage problems around facilities in 200 East and 
West Areas.  The water accumulation from the storm water runoff created unsafe walking conditions for 
pedestrians and unsafe driving conditions for vehicles (Progress). 
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Additional FY 2000 AccomplishmentsAdditional FY 2000 Accomplishments   
 
MomentMoment umum   
 
RL Milestone LLP-00-425, “Complete Definitive Design for Project L-310, Replace Distribution 
Water Line to 200 West” was completed two days ahead of the scheduled due date of May 26, 2000. 
Construction for this project is scheduled in FY 2001 and it replaces the existing 24-inch Export Water 
Line (EWL) between the 2901Y Valve House and the 200W Water Reservoir (approximately 2.5 
miles long).  The existing line is over 50 years old, has experienced several leaks in the past five years, 
and is the sole EWL to the 200 Area Water Treatment Plant.  
 
RL Milestone LLP-00-440, “Project L-298, FY 2000 Road Refurbishments,” was completed eight 
days ahead of the scheduled completion date of September 29.  The FY 2000 roadwork included: 
widening and overlay of the Rattlesnake Barricade Access Road (to make permanent safety 
improvements to this Site access road). 
 
RL Milestone LLP-00-415, “Project L-309, Replace Section of Main Water Lines (200 East),” was 
completed ahead of schedule on September 28, 2000. This project replaced approximately 1,200 feet 
of undersized, temporary two-inch sanitary water line in 200 East Area near the 272AW Building with a 
new six-inch line.   
 
ProgressProgress   
 
Additional lighting in the south parking lot for 2750E Building was required to resolve employee 
concerns associated with inadequate lighting levels.  This project was added to the Landlord Project 
baseline in January 2000 by BCR LPM-2000-001 to resolve the employee concern on an accelerated 
basis.  Overall construction was completed on April 4, approximately two months ahead of schedule 
and under budget.  
 
RL Milestone LLP-00-405, “Bunker Tank Removal Preparation” was completed fourteen weeks 
ahead of the scheduled due date of September 29, 2000.  This milestone completed activities to 
prepare the 384 Powerhouse Bunker Tanks for removal in FY 2001.  This included removal of the 
366-A Building, relocation of a fire hydrant, cleaning out a french drain, and taking other preliminary 
steps to prepare for tank removal and management of fuel contaminated soil. 
 
RL Milestone LLP-00-400, “Surveillance/Maintenance, Shutdown, & Isolation Of Vacant Facilities,” 
was completed eight days ahead of schedule on September 21, 2000.  This activity provided 
Surveillance and Maintenance (S&M) of vacant facilities, shutdown of 20 facilities, and deactivation 
(utilities isolated) of 25 vacant facilities.  
 
RL Milestone LLP-00-401, “Complete Bridge Baseline Change Request in Support of MYWP 
Update by August 25, 2000” was completed three weeks ahead of schedule.  This year the MYWP 
was divided into two phases.  Phase I was intended to baseline FY 2001 and incorporated a funding 
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constraint of $19M which deferred $11M of work scope to the outer years.  Phase I also addressed 
additional requirements for the aging infrastructure in FY 2002 per the Infrastructure Restoration Plan.  
Phase II of the MYWP is in process and includes indirect-to-direct conversion and the Preferred 
Schedule Options Study for a lifecycle baseline. 
 
A new Electrical Utilities Supervisory Control and Data Acquisition (SCADA) system was deployed 
that is a PC-based computer control system that provides remote control, data acquisition and event 
reporting over the major substations of the Hanford High Voltage Electrical Power Distribution System. 
 The telemetered data is stored for historical and trending purposes and is available to engineering and 
maintenance personnel for post-mortem analysis, system performance studies and validation of metered 
energy consumption data.  The system is current state of the art software/hardware and can easily 
evolve as necessary.  Other benefits include effective control of electrical power substations, risk 
reduction of system failures, and a reduced life cycle maintenance cost of $1.7M. 
 
Completion and RemovalCompletion and Removal   
 
There are several areas on the Hanford Site that have been abandoned due to cancellation of projects, 
change in contractors, or a move of operations.  The responsibility for management of these sites is not 
always clear and as a result, property and materials deteriorate.  Three such sites were cleaned up 
which included:  removing excess materials (scrap metal, wood, debris, tumbleweeds, drum liners, etc.), 
disposing wastes (or appropriately packaged awaiting disposal) and posting signs as necessary.  All 
actions included radiological release surveys, environmental compliance reviews, and safety reviews. 
 
RL Milestone LLP-00-460, “Complete Closure of Four Abandoned Septic Systems by August 25, 
2000” was completed three weeks ahead of schedule.  This milestone closed four abandoned septic 
systems to WSDOE requirements on July 28, 2000.  This activity included removal of seepage inside 
the tanks and filling the tanks either with native soil or sand slurry to ensure the elimination of void space 
within the tanks.  This activity supports the DOE’s commitment to Ecology to bring abandoned, non-
compliant septic systems into compliance with state regulation. 
 
The Landlord Project managed the Integrated Soil, Vegetation, and Animal Control (ISVAC) Program 
to maximize performance of the program goals against the priorities, within budget, and to ensure the 
following objectives are met:  1) safety of employees, public, and environment; 2) to remove/cleanup 
uncontrolled contamination discovered during environmental surveillances; 3) control biological vectors 
affecting contamination spread; and 4) restore disturbed soil areas to self-sustaining vegetation.  Below 
is a summary of the activities scheduled and completed throughout the year: 
 
Site Cleanup 

• 10 Down-postings (391,211 square feet) 
• 3 Brush Hog (170.57 square feet) 
• 3 Surveys and Postings (12 miles of transfer lines) 

 
Site Spraying 

• CH2M Hill Hanford Group, Inc.:  38 Completed; 19 in Process; 3 Continuous 
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• DynCorp:  10 Completed; 48 in Process 
• Waste Management Hanford:  20 Completed; 10 in Process 
• Fast Flux Test Facility:  3 Completed; 2 Continuous 
• Spent Nuclear Fuels:  1 Completed 
• Other:  41 Completed; 2 in Process, 7 Continuous 

 
Construction of Project L-292, “Emergency Preparedness Control Station (EPCS)” is complete. The 
installation of 100K/D Emergency Notification Sirens was completed on schedule in July 2000 and is 
operational.  Redundancies in the electronics will be installed to connect the Emergency Operations 
Center (EOC) to the sirens. These installations allow the sirens to automatically remain active in the 
event of a power failure.  
 
Fiscal-year-to-date milestone performance (EA, DOE-HQ, Field Office, and RL) shows that nine of 
nine milestones (100 percent) were completed ahead of schedule. The Milestone Achievement details, 
found following cost and schedule variance analysis, provide further information on all milestone types. 
 

AA CCOMPLISHMENTS THIS CCOMPLISHMENTS THIS RREPORTING EPORTING PPERIODERIOD   
 
• Completed RL Milestone LLP-00-415, “Project L-309, Replace Section of Main Water Lines 

(200 East),” ahead of schedule on September 28, 2000.  
 
• Completed RL Milestone LLP-00-405, “Bunker Tank Removal Preparation” fourteen weeks 

ahead of the scheduled due date of September 29, 2000.   
 
• Completed RL Milestone LLP-00-400, “Surveillance/Maintenance, Shutdown, & Isolation Of 

Vacant Facilities,” eight days ahead of schedule on September 21, 2000.  
 
• Completed RL Milestone LLP-00-440, “Project L-298, FY 2000 Road Refurbishments,” eight 

days ahead of the scheduled completion date of September 29, 2000.    
 

SSAFETYAFETY   
 
FY 1999 performance was stable for case rates, but was very unstable in terms of severity (days away 
and restricted).  FY 2000 was stable. 
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ISMS SISMS STATUSTATUS   
 
NOTE:  The Infrastructure program includes the Landlord Project and the indirect  
Infrastructure.  Both of these areas are covered under one ISMS program, therefore the ISMS activities 
described below are for the entire Infrastructure program, which includes Landlord. 
 
• Voluntary Protection Program (VPP) application for status has been submitted to DOE and the 

evaluation is expected in November 2000. 
 
• Infrastructure employees achieved another 1 million hours without a lost workday accident, the third 

time this organization has achieved this significant milestone. 
  
 

BBREAKTHROUGHS REAKTHROUGHS / O/ O PPORTUNITIES FOR PPORTUNITIES FOR IIMPROVEMENTMPROVEMENT   
 

BreakthroughsBreakthroughs   
  
• Continued activities to complete the conversion of Indirect to Direct.  This conversion will support 

the movement of most infrastructure services into RL PBS, TP-13, the Landlord Program.  With 
this conversion we will be able to further optimize infrastructure services by integrating normal 
maintenance and operations with capital improvement projects. 

 

Opportunities for ImprovementOpportunities for Improvement   
  
• The Landlord Master Plan developed basis of estimates, which will validate the baseline in the 

MYWP. 

UU PCOMING PCOMING AA CTIVITIESCTIVITIES   
 
• Complete Project L-309, “Replace Main Water Lines” by December 22, 2000. 
 
• Complete installation of a chlorine containment system for Project L-303, “200 West Area Chlorine 

Mitigation” by January 31, 2001. 
 
Initiate work on the following projects:  
 
• Project L-340, “Install PFP Backflow Preventors” - FY 2001 Capital Small Project to install 

backflow Preventors on the two main potable water lines to PFP to resolve cross contamination 
issues. 

 
• Project L-339, “PFP Water System Isolation- Install Sanitary Water to WRAP” - FY 2001 GPP 

to install a water bypass line around PFP to resolve cross contamination issues with the 200 West 
Area potable water system. 



PHMC Environmental Management Performance Report – November 2000 
Section H–Landlord 
 

DOE/RL-99-83, Rev. 10 Landlord H: 7 
 

 

• Project L-276, “Emergency Services Equipment Bay Renovations,” - FY 2001 GPP to expand 
and renovate the existing 200 Area Fire Station Equipment Bay.  

  
CCOST OST PPERFORMANCE ERFORMANCE ($M):($M):   

  
 

 
 

BCWP 
 

ACWP 
 

VARIANCE 
 
Landlord 

 
$ 15.3 

 
$ 13.7 

 
 $ 1.7 

 
The $ 1.7M (11 percent) favorable cost variance is due to a credit to FH's fee base and credit pass 
backs for Site Services.  L-297, “Equipment Disposition Project,” has a new strategy.  In lieu of burial, 
the railcars were sent off site to be recycled.  Recycling of the lead in the well cars could not be 
accomplished in FY 2000 due to moratorium on release of contaminated metals.  Further information at 
the PBS level can be found in the following Cost Variance Analysis details. 
 

SSCHEDULE CHEDULE PPERFORMANCE ERFORMANCE ($M):($M):   
 
 
 

 
BCWP 

 
BCWS 

 
VARIANCE 

 
Landlord 

 
$ 15.3 

 
$ 16.3 

 
- $ 1.0 

 
The $1.0 M (6 percent) unfavorable schedule variance is attributed to the Chlorine Containment System 
for Project L-303, 200 West Area Chlorine Containment System not being shipped until late October.  
Further information at the PBS level can be found in the following Schedule Variance Analysis details. 
 

FY 2000 CFY 2000 C OSTOST/S/S CHEDULE CHEDULE PP ERFORMANCE ERFORMANCE ––  A A LL LL FF UND UND 

TT YPESYPES   
CCUMULATIVE TO UMULATIVE TO DDATE ATE SS TATUS TATUS ––  ($000) ($000)   

 

BCWS BCWP ACWP SV % CV %

PBS TP13 
WBS 1.5.1 

Landlord 16,284$         15,330$     13,675$     (955)$        -6% 1,655$     11%

Total 16,284$         15,330$     13,675$     (955)$        -6% 1,655$     11%

By PBS

FYTD

 
Note:  Landlord final FY 2000 cost was $13.7M with $7.0M in carryover for a total of $20.7M. 
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CCOSTOST/S/SCHEDULE CHEDULE PPERFORMANCE ERFORMANCE IINDICESNDICES   
(M(MONTHLY AND ONTHLY AND FYTD)FYTD)   

FY 2000 OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP
MONTHLY SPI 0.00 0.00 0.00 0.75 1.22 0.67 1.20 1.48 0.86 0.69 0.90 1.15
MONTHLY CPI 0.00 0.00 0.00 -19.23 1.68 0.95 1.43 0.66 1.18 1.27 0.83 0.97
FYTD SPI 0.00 0.00 0.00 0.75 0.84 0.81 0.87 0.92 0.91 0.88 0.89 0.94
FYTD CPI 0.00 0.00 0.00 2.20 2.01 1.69 1.63 1.37 1.35 1.34 1.18 1.12
MONTHLY BCWS $0 $0 $0 $3,994 $1,016 $1,269 $1,115 $653 $773 $1,284 $2,812 $3,369
MONTHLY BCWP $0 $0 $0 $2,981 $1,243 $854 $1,339 $968 $661 $887 $2,528 $3,868
MONTHLY ACWP ($197) $943 $767 ($155) $741 $899 $934 $1,464 $561 $698 $3,048 $3,972
FYTD BCWS $0 $0 $0 $3,994 $5,010 $6,279 $7,394 $8,047 $8,820 $10,104 $12,916 $16,284
FYTD BCWP $0 $0 $0 $2,981 $4,224 $5,078 $6,417 $7,385 $8,046 $8,933 $11,462 $15,330
FYTD ACWP ($197) $746 $1,513 $1,358 $2,099 $2,998 $3,932 $5,395 $5,957 $6,655 $9,703 $13,675
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CCOST OST VVARIANCE ARIANCE AA NALYSISNALYSIS :   (+$ 1.7M):   (+$ 1.7M)   
  

WBS/PBSWBS/PBS       T i t l eT i t le   
 
1.5.1/TP-13   Landlord 
Description/Cause:  The favorable cost variance is due to a credit to FH's fee base and credit pass 
backs for Site Services.  L-297, “Equipment Disposition Project,” has a new strategy.  In lieu of burial, 
the railcars were sent off site to be recycled.  Recycling of the lead in the well cars could not be 
accomplished in FY 2000 due to moratorium on release of contaminated metals.  The contract for L-
298, Phase II road refurbishments was awarded later than planned.  The work will be completed by the 
end of November.  Real Estate and Site Planning's efforts on the Master Plan were not completed until 
late September 2000 and invoice costs were not accrued.  The cost for demolition of Building 609C for 
Project L-270, “Emergency Services Renovation,” was not as high as planned.  The Construction 
portion scheduled in FY 2001 will be higher than planned, making up the difference. 
Impact:  The Landlord Project is showing an artificial cost under run.  No overall impact. 
Corrective Action:  The remaining funds from FY 2000 will be carried over into FY 2001 to complete 
the planned work. 
 

 Green 
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SSCHEDULE CHEDULE VVARIANCE ARIANCE AA NALYSISNALYSIS :    (:    ( --$ 1.0M)$ 1.0M)  
 
WBS/PBSWBS/PBS       T i t l eT i t le  
1.5.1/TP13   Landlord 
Description/Cause:  The unfavorable schedule variance is attributed to the Chlorine Containment 
System for Project L-303, 200 West Area Chlorine Containment System not being shipped until late 
October. The loading assembly supplier has not completed fabrication.  In addition, the work was 
deemed plant forces instead of fixed price and the maintenance crew must be scheduled around other 
priority work like cold weather protection.  The lead in two well cars has not been melted down for re-
use due to the moratorium on recycled materials.  Project L-270, “Emergency Services Renovation,” is 
behind schedule due to demolition for the 609C facility being scheduled at a higher amount than the 
fixed price contractor had on his schedule and construction of the new building was scheduled lower 
than the Fixed Price contractor's schedule. 
Impact:  No significant impacts. 
Corrective Action:  None. 

 

FFUNDS UNDS MMANAGEMENTANAGEMENT   
FFUNDS VS UNDS VS SSPENDING PENDING FFOROR ECAST ECAST ($000)($000)   

FY FY TO TO DDATE ATE TTHROUGH HROUGH SSEPTEMBER EPTEMBER 20002000  
(F(F LUOR LUOR HHANFORDANFORD ,  I,  I NCNC .  .  ONLYONLY ))   

 
 

II SSUESSSUES   
 

Nothing to report at this time. 

Funds FYSF Variance Funds FYSF Variance Funds FYSF Variance

Multiple Outcomes
1.5 Landlord

     TP13       Operating 17,713$      11,754$       5,959$     
                Line Item
Total Landlord Operating 17,713$      11,754$       5,959$     
Total Landlord Line Item

*  Control Point

Project Completion  * Post 2006  * Line Items  *
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BBASELINE ASELINE CCHANGE HANGE RREQUESTS EQUESTS CCURRENTLY IN URRENTLY IN PPROCESSROCESS   
($000)($000)   

PROJECT 
CHANGE NUMBER

DATE 
ORIGIN. BCR TITLE

FY00 COST     
IMPACT $000 SCH TECH

DATE    TO 
CCB

CCB     
APR'VD

RL     
APR'VD

CURRENT      
STATUS

LPM-00-008 8/24/00 Bridge BCR for FY 2001 MYWP 
Submittal

$33,000 X X 8/1/00 8/1/00 Approved by 
FH

LPM-00-009 9/12/00 Defer Road Overlays and Plans $105 X X 9/13/00 9/13/00 9/13/00 Approved by 
RL

LPM-00-010 9/12/00 Hanford Fire Suppression and 
Recovery Costs

$2,500 X X 9/13/00 9/13/00 9/29/00 Approved by 
RL

FH-2001-002 9/25/00 FY2001 Fee Reduction to 90% -$107 Draft Prepared

Nothing to report at this time.
ADVANCE WORK AUTHORIZATIONS

 
 

MM ILESTONE ILESTONE AA CHIEVEMENTCHIEVEMENT   

Tri-Party Agreement / EA Milestones
Nothing to report.

DNFSB Commitments
Nothing to report.

  
MM ILESTONE ILESTONE EEXCEPTION XCEPTION RREPORTEPORT   

    
 Base l i neBase l i ne   Fo r e cas tFo re cas t  
Number/WBSNumber/WBS   L e ve lL e ve l     M i l e s tone  T i t l eM i l e s tone  T i t l e     Da t eDa te
  Da t eDa te   

 

OOVERDUE VERDUE ––  0 0  
 

FFORECAST ORECAST LLATE ATE ––  0 0  
  

FISCAL YEAR-TO-DATE REMAINING SCHEDULED

M I L E S T O N E  T Y P E Completed 
Early

Completed 
On Schedule

Completed 
Late Overdue Forecast 

Early

Forecast 
On 

Schedule

Forecast 
Late

T O T A L  F Y  

2 0 0 0

Enforceable Agreement 0 0 0 0 0 0 0 0
DOE-HQ 0 0 0 0 0 0 0 0

R L 9 0 0 0 0 0 0 9
Tota l  Pro jec t 9 0 0 0 0 0 0 9

 Green 
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PPERFORMANCE ERFORMANCE OO BJECTIVESBJECTIVES   
 
The items listed below are not Performance Incentives.  They are performance goals (i.e., milestones 
and goals between FH and the subcontractor). 
 

Outcome Performance Goals Status 

Replace 1,200 Feet of 2-inch Sanitary Water 
Line from 272AW Building Along Canton 
Ave. in 200 East 

 

Completed construction on September 28, 2000. 
  

Provide Vegetation and Animal Control to 
Reduce/Minimize the Spread of 
Contamination 
 

Met performance expectations.   
See Accomplishments Section. 
 

Legacy Site Cleanup Met performance expectations.   

See Accomplishments Section. 

Complete Installation of 100K/D Emergency 
Notification Sirens which will Complete the 
Total Integration of All Outside Sirens 

 

Completed on schedule in July 2000. 

 

Complete Emergency Services Renovation 
of the 200 Area Fire Station 

Completed all FY 2000 activities associated with this 
project to support construction completion by  
April 6, 2001. 
 

Restore the River 
Corridor for 

Multiple Uses 

& 

Transition the 
Central Plateau 

Shutdown Approx. 20 Vacant Office 
Facilities – Deactivate 25 Vacant Facilities  

Met performance expectations.   

See Accomplishments Section. 

Put Assets to 
Work for the 

Future 

Disposition One Well Car and One Flat Car 
– Surveillance and Maintenance of Legacy 
Rail Cars at 212R Awaiting Disposition 

Met performance expectations.   
See Accomplishments Section. 

 

KK EY EY IINTEGRATION NTEGRATION AA CTIVITIESCTIVITIES   
 
• Developed a Long Range Infrastructure Plan, which identifies critical infrastructure projects needed 

to support the Site’s mission needs.  Planning and integration meetings were held with Site programs 
to fully understand and integrate their requirements.  The information contained in the Long Range 
Infrastructure Plan was later requested by DOE-RL in the form of a Schedule Options Study for 
Site Infrastructure, and DOE-HQ in the form of an Infrastructure Restoration Plan. 

 
• Supported the Office of Environmental Management (EM) in reviewing infrastructure budget and 

policy issues as part of the Infrastructure Life Extension Campaign.  The effort might result in an 
addendum to EM’s FY 2002 budget request to the Office of Management and Budget. 
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BBUILDING UILDING DDEACTIVATIONEACTIVATION   
Building Deactivation as of September 30, 2000
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Bu i ld ings  Deac t i va tedBu i ld ings  Deac t i va ted :  M:  M O R EO R E  buildings were vacated in FY2000 than planned.  Some 
of these additional buildings were deactivated because the action was simple and relatively inexpensive. 
 See buildings not yet deactivated for more information. 
  
Bu i ld ings  Not  Yet  Deact i va ted :Bu i ld ings  Not  Yet  Deact i va ted :   TT H E S EH E S E  totals represent buildings in queue for 
deactivation. The baseline and planned totals represent the number expected remaining at the end of the 
year. This is dependent on actions of other projects and is not within Landlord control. Comparisons 
from period to period are not meaningful.  Building flow from this category and impact the totals in 
buildings deactivated and those in post deactivation. 
  
Pos t  Deact i va t ion  Moni tor ing :Post  Deact i va t ion  Moni tor ing :   MM O R EO R E  buildings were vacated in FY2000 than 
planned and were deactivated and are now in post deactivation.  This includes six buildings that were 
vacated which did not require deactivation. 
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FFACILITY ACILITY DDECOMMISSIONING ECOMMISSIONING ––  C C LEANLEANUPSUPS   
Facility Decommissiong - Cleanups as of September 30, 2000
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Fac i l i t y  Decommiss ion ing :Fac i l i t y  Decommiss ion ing :  The Landlord Project was able to decommission or remove 
more facilities than planned because the time and money required to dispose of several facilities was 
small. 


